
May 2021 –Bayway Tentative 3-Month look ahead reports/submittals to NJDEP 

 

 May           
1. 3-Month look ahead 
2. Deed Notice for PSE&G Portion of the BRC to LSRP  
3. Deed Notice for PSE&G Portion of the BRC to Union County (pending PSE&G approval) 

 
Note:    Non-routine field operations (weather dependent) includes – C1 construction, additional 

PDI field work (various IAOCs)  
 

 June              
1. 3-Month look ahead 

2. Deed Notice for Infineum Portion of the BRC to LSRP (pending Infineum approval) 
3. Deed Notice for PSE&G Portion of the BRC to NJDEP (pending PSE&G approval and filing 

at Union County) 
4. Soil Remedial Action Permit for PSE&G Portion of the BRC to LSRP (pending Deed Notice 

filing and PSE&G approval) 
5. Response to January 23, 2018 NJDEP PFAS email / December 7, 2020 Request for PFAS 

Investigation Framework to LSRP and NJDEP   

Note:    Non-routine field operations (weather dependent) includes – C1 construction, additional 
PDI field work (various IAOCs)  

 

 July       
 

1. D1 (Tremley Tankfield)/D2 (Former Lower Tremley Tankfield Separator) Soil 
RAWA/Overburden Ground Water RAR to LSRP 

2. D6 (Western Shore of Reservoir) Soil and Ground Water RAR to LSRP 
3. Deed Notice for Infineum Portion of the BRC to Union County / NJDEP (pending 

Infineum approval) 
4. Soil Remedial Action Permit for PSE&G Portion of the BRC to NJDEP (pending Deed 

Notice filing and PSE&G approval) 
5. Soil Remedial Action Permit for Infineum Portion of the BRC to LSRP (pending Deed 

Notice filing and Infineum approval) 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 Reports in the queue 
1. C1 (Former Tank 319 Waterfront Landfill Area)/C2 (Waterfront Area) Ecological RA 
2. C2 (Waterfront Area) Soil RAW 
3. C3 (Eastern Waterfront Tankfield/Pier)/C5 (No. 2 Steamer Dock) RAWA  
4. D3a (Current and Former Diesel Tankfield) Soil and Ground Water RAR 
5. E1 (Clean Fill) Soil FFSR  
6. E1 (Clean Fill) Overburden Ground Water and Soil RAW  
7. E1 (Clean Fill) Ecological RA  
8. F1/F2/F3 (40-Acre) Remedial Action Report (RAR) 
9. Revised Bedrock Ground Water PDI Report 

 

 

 Meetings 
 

1. A18 (Pitch Area) Technical Impracticability Meeting – July 21, 2021 
2. Morses Creek – FFSR Outline - TBD 
3. SRAP Technical Meeting – May 12, 2021 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Deliverables Submitted to NJDEP Pending Review  
 

Deliverable Date submitted to 
DEP (Department) 

Priority for 
ExxonMobil 

Tasks to be completed pending 
approval 

E2 Supplemental Surficial Soil Sampling 
Tech Memo to LSRP and NJDEP 

4/9/20  Low  NA 

Active Ground Water Remedial Action 
Permit 

6/5/20 Med  Approval of Active GW 
RAP 

Gasoline Blending Tankfield (GBT)/Gasoline 
Component Tankfield (GCT) Soil RAR 

5/8/20 Low  Finalized RAR 

Soil Remedial Action Permit (P66 owned 
portion of Bayway) 

8/6/20 High  Approval of Soil RAP 

A9 Soil and GW RAR 11/20/20 Low  Finalized RAR 

4 LF RAR 12/20/20 Low  Finalized RAR 

Landfarm Closure Report 1/21/21 Low  Closure of Landfarm 

Response to Comments to the NJDEP’s 
April 16, 2020 letter in reference to the 
Revised ERA Report, EEZs 1, 2, 7, 8, 10, 14 
dated March 26, 2019 

1/22/21 Med  Progression of ERAR 

A18 (Pitch Area) Technical Impracticability 
Report to NJDEP (pending P66 review) 
 

2/22/21 Med  Progression of Remedial 
Action Selection 

A18 (Pitch Area) Pitch Construction 
Completion Report/Pilot Program to NJDEP 
(pending P66 review) 
 

2/22/21 Med  Progression of Remedial 
Action Selection 

A18 (Pitch Area) RFSR Addendum to NJDEP 
(pending P66 review) 
 

2/22/21 Med  Progression of Remedial 
Action Selection 

 
 
 


